

Aerial



View of Building C & D



## Clemson Core Campus Construction Update December 7, 2015



### WORK PLANNED FOR THIS WEEK (12/7 – 12/11)

- Continue installation of Building B steel.
- Continue roofing dry-in at Building C trusses.
- Continue masonry veneer preparation at Building D.
- Continue Building D, A, & C interior MEP and framing work.
- Continue installation of Building D, A, & C exterior framing/sheathing.
- Continue sprinkler installation at Building A & C.
- Continue underground utility installation.
- Continue installation of Building D Elevators 8 & 9.
- Potential drywall installation start at Building D.

### WORK PLANNED FOR NEXT WEEK (12/14 – 12/18)

- Continue installation of Building B steel.
- Continue roofing dry-in at Building C trusses.
- Continue masonry veneer preparation at Building D.
- Continue Building D, A, & C interior MEP and framing work.
- Continue installation of Building D, A, & C exterior framing/sheathing.
- Continue sprinkler installation at Building A & C.
- Continue underground utility installation.
- Continue installation of Building D Elevators 8 & 9.
- Continue drywall installation at Building D.
- Potential brick start at Building D – North face.

### IMPORTANT ITEMS

- Fort Hill sidewalk adjacent the jobsite closed.
- **CONCRETE POURS – DEC 11, DEC 14, DEC 15, & DEC 18, 2015**
- **SINGLE FORT HILL LANE CLOSURE – STARTS DECEMBER 14, 2015**
- **UNION ROAD CLOSURE – STARTS JANUARY 6, 2016**

### CAMPUS STUDENT INVOLVEMENT

- Internships – 4 Clemson student interns.
- Summer internships – 8 Clemson students have accepted offers.

View of Building A & B



View of Building B & C

