

View of Building D



View of Building C



View of Building B



View of Building A



## Clemson Core Campus Construction Update November 30, 2015



### WORK PLANNED FOR THIS WEEK (11/30 – 12/4)

- Continue installation of Building B steel.
- **Complete roofing dry-in at Building A trusses.**
- Continue roofing dry-in at Building C trusses.
- Continue masonry veneer preparation at Building D.
- Continue Building D, A, & C interior MEP and framing work.
- Continue installation of Building D, A, & C exterior framing/sheathing.
- Continue sprinkler installation at Building A.
- Continue underground utility installation.
- Continue installation of Building D Elevators 8 & 9.
- **Set mechanical equipment at Building C mechanical room.**

### WORK PLANNED FOR NEXT WEEK (12/7 – 12/11)

- Continue installation of Building B steel.
- Continue roofing dry-in at Building C trusses.
- Continue masonry veneer preparation at Building D.
- Continue Building D, A, & C interior MEP and framing work.
- Continue installation of Building D, A, & C exterior framing/sheathing.
- Continue sprinkler installation at Building A.
- Continue underground utility installation.
- Potential setting of site transformers/start pulling wiring.
- Continue installation of Building D Elevators 8 & 9.

### IMPORTANT ITEMS

- Fort Hill sidewalk adjacent the jobsite closed.
- **CONCRETE POURS – DEC. 2 – 3 & DEC. 8 – 9, 2015**
- **UNION ROAD CLOSURE – STARTS JANUARY 6, 2016**

### CAMPUS STUDENT INVOLVEMENT

- Internships – 4 Clemson student interns.
- Summer internships – 8 Clemson students have accepted offers.