

# Clemson Core Campus Construction Update February 22, 2016



## WORK PLANNED FOR THIS WEEK (2/22 – 2/26)

- Continue masonry veneer at Building D & A – South face.
- Continue masonry preparation at Building D & C – South face.
- Continue Building B Exterior framing.
- Continue Building D, A, & C interior MEP and framing work.
- Continue installation of Building D, A, & C exterior framing/sheathing.
- Continue sprinkler installation at Building A & C.
- **Complete Building A Elevators 2 & 3.**
- Deliver Building C Elevator 5 & 6. Prepare for installation.
- Continue drywall installation at Building D & A.
- Continue installation of high TPO roof at Building C.
- Continue window installation at Buildings D & A.
- Start installation of Stair 10 in Building D.
- Installation of underground ductwork at Honors.
- Installation of grease interceptor at the loading dock.

## WORK PLANNED FOR NEXT WEEK (2/29 – 3/4)

- Continue masonry veneer at Building D & A – South face.
- Continue masonry preparation at Building D & C – South face.
- Continue Building D, A, & C interior MEP and framing work.
- Continue installation of Building D, A, & C exterior framing/sheathing.
- Continue sprinkler installation at Building A & C.
- Start installation of Building C Elevators 5 & 6.
- Continue drywall installation at Building D & A.
- Continue installation of high TPO roof at Building C.
- Continue window installation at Buildings D & A.
- Continue installation of Stair 10 in Building D.
- Start installation of Stair 4 in Building B.

## IMPORTANT ITEMS

- Fort Hill sidewalk adjacent the jobsite closed.
- **SINGLE LANE CLOSURE (ALPHA & FORT HILL): FEBRUARY 26 – 28, 2016**
- **CONCRETE POURS: FEBRUARY 24, 2016**
- **UNION ROAD CLOSURE: JANUARY 6, 2016 – AUGUST 1, 2016**

## CAMPUS STUDENT INVOLVEMENT

- Internships – 4 Clemson student interns.
- Summer internships – 8 Clemson students have accepted offers.