



North East - Bldg. D



East - Bldg. B



South East - Bldg. A



East - Great Hall



West - Bldg. A, B, & C



South East - Bldg. C



North East - Bldg. A



South West - Bldg. D

Clemson Core Campus Construction Update March 7, 2016



WORK PLANNED FOR THIS WEEK (3/7 – 3/11)

- Continue masonry veneer at Building D, A, C, & B – South face.
- Continue masonry preparation at Bldg D & C – South and Bldg A – West face.
- Start masonry preparation at Building C & B – North face.
- Continue Building D, A, & C interior MEP and framing work.
- Continue installation of Building D, A, & C exterior framing/sheathing.
- Continue installation of Building C Elevators 5 & 6.
- Continue drywall installation at Building D, A, & C.
- **Complete installation of high TPO roof at Building C & D.**
- Continue Building B wood blocking for high roofs and start PVC system.
- Continue window installation at Buildings D & A.
- Continue storefront and curtainwall installation at Building D.
- Continue installation of Stair 10 in Building D & Stair 4 in Building B.
- Start installing 1st coat of interior paint in Building A & Building D.

WORK PLANNED FOR NEXT WEEK (3/14 – 3/18)

- Continue masonry veneer at Building D, A, C, & B – South face.
- Continue masonry preparation at Bldg A – West and Building C – North face.
- Start masonry preparation at Building D – West and Building A – Southwest.
- Continue Building D, A, & C interior MEP and framing work.
- Continue installation of Building D, A, & C exterior framing/sheathing.
- Continue installation of Building C Elevators 5 & 6.
- Continue drywall installation at Building D, A, & C.
- Continue Building B high roof PVC system installation.
- Continue window installation at Buildings D & A.
- Continue storefront and curtainwall installation at Building D.
- Continue installation of Stair 10 in Building D & Stair 4 in Building B.
- Continue installing 1st coat of interior paint in Building A & Building D.
- Start installation of floor tile in Building D.

IMPORTANT ITEMS

- Fort Hill sidewalk adjacent the jobsite closed.
- **UNION ROAD CLOSURE: JANUARY 6, 2016 – AUGUST 1, 2016**

CAMPUS STUDENT INVOLVEMENT

- Internships – 4 Clemson student interns.
- Summer internships – 8 Clemson students have accepted offers.