

Clemson Core Campus Construction Update April 6, 2016



North East - Bldg. D



East - Bldg. B



West - Bldg. B



East - Great Hall



North East - Bldg. A



North West - Bldg. C



South East - Bldg. C



South West - Bldg. A



South West - Bldg. D

WORK PLANNED FOR THIS WEEK (6/6 – 6/10)

- Continue Building D, A, C, & B interior MEP, framing, and drywall installation.
- Continue window, storefront, and curtainwall installation at Building D, A, C & B.
- Continue installing 1st and final coat of interior paint in Buildings D, A & C.
- Continue installation of floor/wall tile, carpet, millwork, and doors in Building D, A, & C.
- Continue acoustical ceiling grid installation at Buildings D, A & C.
- Start ACT ceiling grid installation in Building B.
- Continue high metal ceiling installation in Building B.
- Continue installation of slate wall panels at Building A & B.
- Continue installing metal wall panels.
- Continue installation of specialty and MEP trim/devices in Buildings D & A.
- Continue installation of final storm utilities, site grading, and site concrete.
- Continue trim work (fascia and gutter) at high roofs at Building D, A, & C. Start soffits.
- Start air TAB at Building D. Start chilled water TAB at Building A & B.
- Continue kitchen equipment installation (B1 dishwasher).

WORK PLANNED FOR NEXT WEEK (6/13 – 6/17)

- Continue Building D, A, C, & B interior MEP, framing, and drywall installation.
- Continue window, storefront, and curtainwall installation at Building D, A, C & B.
- Continue installing 1st and final coat of interior paint in Buildings D, A & C.
- Continue installation of floor/wall tile, carpet, millwork, and doors in Building D, A, & C.
- Continue acoustical ceiling grid installation at Buildings D, A & C.
- Continue high metal ceiling installation in Building B.
- Continue installation of slate wall panels at Building A & B.
- Continue installing metal wall panels.
- Continue installation of specialty and MEP trim/devices in Buildings D & A.
- Continue installation of final storm utilities, site grading, and site concrete.
- Continue soffit and trim work (fascia and gutter) at high roofs at Building D, A, & C.
- Continue air TAB at Building D. Start air TAB at Building A.
- Continue chilled water TAB at Building A & B.

IMPORTANT ITEMS

- Fort Hill sidewalk adjacent the jobsite closed.
- **UNION ROAD CLOSURE: JANUARY 6, 2016 – AUGUST 1, 2016**
- **FMO ACCESS CLOSURE THIS WEEK.**

CAMPUS STUDENT INVOLVEMENT

- Internships – 7 full time Clemson students interning on project.

55 DAYS REMAINING