



North East - Bldg. D



East - Bldg. B



West - Bldg. B



East - Great Hall



North East - Bldg. A



North West - Bldg. C



South East - Bldg. C



South West - Bldg. A



South West - Bldg. D

# Clemson Core Campus Construction Update April 13, 2016



### WORK PLANNED FOR THIS WEEK (6/13 – 6/17)

- Continue Building D, A, C, & B interior MEP, framing, and drywall installation.
- Continue window, storefront, and curtainwall installation at Building D, A, C & B.
- Continue installing 1<sup>st</sup> and final coat of interior paint in Buildings D, A, C & B.
- Continue installation of floor/wall tile, carpet, millwork, and doors in Building D, A, & C.
- Continue tile installation in Building B.
- Continue acoustical ceiling grid installation at Buildings D, A & C.
- Continue high metal ceiling installation in Building B.
- Continue installation of slate wall panels and metal wall panels.
- Continue installation of specialty and MEP trim/devices in Buildings D, A & C.
- Continue installation of final storm utilities, site grading, and site concrete.
- Continue trim work (fascia and gutter) at high roofs at Building A.
- Continue soffits at high roof at Building D, and start working soffit framing at A & C.
- Continue air TAB at Building D.

### WORK PLANNED FOR NEXT WEEK (6/20 – 6/24)

- Continue Building D, A, C, & B interior MEP, framing, and drywall installation.
- Continue window, storefront, and curtainwall installation at Building D, A, C & B.
- Continue installing 1<sup>st</sup> and final coat of interior paint in Buildings D, A, C & B.
- Continue installation of floor/wall tile, carpet, millwork, and doors in Building D, A, & C.
- Continue tile installation in Building B.
- Continue acoustical ceiling grid installation at Buildings D, A & C.
- Continue high metal ceiling installation in Building B.
- Continue installation of slate wall panels and metal wall panels.
- Continue installation of specialty and MEP trim/devices in Buildings D, A & C.
- Continue installation of final storm utilities, site grading, and site concrete.
- Continue soffits at high roof at Building D, A & C.
- Start polish concrete at Building B Level 1.
- Start air TAB at Building A.

### IMPORTANT ITEMS

- Fort Hill sidewalk adjacent the jobsite closed.
- **UNION ROAD CLOSURE: JANUARY 6, 2016 – AUGUST 1, 2016**
- **FMO ACCESS CLOSURE THIS WEEK.**
- **LIMITED ACCESS TO DILLARD STARTING WEDNESDAY (6/6/16).**

### CAMPUS STUDENT INVOLVEMENT

- Internships – 7 full time Clemson students interning on project.

# 48 DAYS REMAINING