Clemson Core Campus
Construction Update
September 10, 2014

WORK UPDATE FOR THIS WEEK (9/8 – 9/12)
• Tree cutting and removal at the South end of the site is complete.
• Chandler has completed installation of erosion control measures.
• Pickens County to review Best Management Practices (BMPs) today.
• Chandler has started selective site demolition.
• Chandler is starting installation of storm utilities on Klugh today.

WORK PLANNED FOR NEXT WEEK (9/15 – 9/19)
• Chandler to perform tunnel evaluation Monday. Work will require a single lane shutdown on Fort Hill.
• Continued selective site demolition.
• Continued installation of storm utilities along Klugh to Alpha Beta.
• Sanitary sewer utilities to begin this week.
• Potentially starting the demolition of the ATM.

CONSTRUCTION IMPACTS
• POTENTIAL SINGLE LANE CLOSURE ON FORT HILL – SEPTEMBER 15
• PENDING ALPHA BETA ROAD CLOSURE – DATE STILL TBD

IMPORTANT ITEMS
• Design Development Meeting – September 23rd
• “For Permit” Grading Documents – October 1st
• Design Development Documents – October 1st

CAMPUS STUDENT INVOLVEMENT
• Internships – Currently have two Clemson students working part time on the project.