Clemson Core Campus
Construction Update
November 26, 2014

WORK UPDATE FOR THIS WEEK (11/24 – 11/28)
• Continued selective site demolition.
• Power and telecom duct bank install along Klugh to continue.
• Continued installation of the storm system on the South end of site.
• Continued installation of the sanitary system on the South end of site.
• Installation of new chilled water piping within site limits.

WORK PLANNED FOR NEXT WEEK (11/30 – 12/05)
• Continued selective site demolition.
• Power duct bank install along Klugh to continue.
• Continued abatement and demolition of chilled water pipe.
• Completion of the new storm system on the South end of site.
• Continued installation of the sanitary system on the South end of site.
• S&ME testing steam pipe wall thicknesses for steam tie-ins.
• Potential start of CIP steam vaults.

CONSTRUCTION IMPACTS
• FORT HILL SIDEWALK ADJACENT SITE CLOSED: STARTING 11/24
• POTENTIAL STEAM SHUTDOWN: DECEMBER 15-24
• ONE WAY TRAFFIC ON FORT HILL: DATES TBD

IMPORTANT ITEMS
• “For Permit” Structural Documents – December 5th
• Steam Outage Meeting – December 8th

CAMPUS STUDENT INVOLVEMENT
• Internships – Currently have two Clemson students working part time.
• Jobsite Visits – Graduate group session for class project (4 students).