Clemson Core Campus
Construction Update
January 7, 2015

WORK UPDATE FOR THIS WEEK (1/05 – 1/09)
• Continued selective site demolition.
• Completion of power duct bank along Klugh.
• Continued abatement and demolition of chilled water pipe.
• Demolition of existing South sanitary upon receipt of operational permit.
• Continued installation of new chilled water pipe along Klugh to Alpha.
• Start of CIP steam vaults.
• Start of grading erosion controls/intermediate site grading.

WORK PLANNED FOR NEXT WEEK (1/12 – 1/16)
• Continued selective site demolition.
• Demolition of existing South sanitary upon receipt of operational permit.
• Continued abatement and demolition of chilled water pipe.
• Chilled water line stop installation at Klugh and Alpha from 1/14-1/16.
• Completion of new chilled water pipe along Klugh to Alpha.
• Continued installation of CIP steam vaults.
• Continued grading erosion controls/intermediate site grading.

CONSTRUCTION IMPACTS
• CHILLED WATER TIE-IN: POTENTIAL JANUARY 14 - 16

IMPORTANT ITEMS
• Fort Hill sidewalk adjacent the jobsite closed.

CAMPUS STUDENT INVOLVEMENT
• Internships – Currently have two Clemson students working part time.