Clemson Core Campus
Construction Update
February 4, 2015

WORK UPDATE FOR THIS WEEK (2/2 – 2/6)
• Completing abatement and demolition of chilled water pipe.
• Demolition of existing South sanitary system.
• Continued installation of CIP steam vaults.
• Existing steam tunnel and new vault tie-ins.
• Continued intermediate site grading.
• Continued installation of the domestic water system along Klugh.
• Start North steam vault system tie-in and installation of steam pipe along Union.
• Start layout/installation of aggregate piers at the North side of site.

WORK PLANNED FOR NEXT WEEK (2/9 – 2/13)
• Shoring removal at CIP vaults
• Selective backfill at the CIP vaults.
• Continued intermediate site grading.
• Continued installation of new steam pipe along Union.
• Continued layout/installation of aggregate piers at the North side of site.

CONSTRUCTION IMPACTS
• AT&T PHONE LINE CROSSOVER: FEBRUARY 7 COMPLETION

IMPORTANT ITEMS
• Fort Hill sidewalk adjacent the jobsite closed.
• Fire hydrant flow test.

CAMPUS STUDENT INVOLVEMENT
• Internships – Currently have two Clemson students working part time.