Clemson Core Campus
Construction Update
December 14, 2015

WORK PLANNED FOR THIS WEEK (12/14 – 12/18)
• Complete installation of Building B steel.
• Complete roofing dry-in at Building C trusses.
• Continued slab on grade pours at Building A & C.
• Continue masonry veneer preparation at Building D.
• Start masonry veneer preparation at Building A.
• Continue Building D, A, & C interior MEP and framing work.
• Continue installation of Building D, A, & C exterior framing/sheathing.
• Continue sprinkler installation at Building A & C.
• Continue underground utility installation.
• Continue installation of Building D Elevators 8 & 9.
• Start drywall installation at Building D.
• Potential brick start at Building D – North face.

WORK PLANNED FOR NEXT WEEK (12/21 – 12/25)
• Potential start of TPO roofing at Building D high roof.
• Continue masonry veneer preparation at Building D.
• Continue Building D, A, & C interior MEP and framing work.
• Continue installation of Building D, A, & C exterior framing/sheathing.
• Continue sprinkler installation at Building A & C.
• Continue underground utility installation.
• Continue installation of Building D Elevators 8 & 9.
• Potential start of Building A Elevators 2 & 3.
• Continue drywall installation at Building D.

IMPORTANT ITEMS
• Fort Hill sidewalk adjacent the jobsite closed.
• CONCRETE POURS – DEC 15, DEC 18, & DEC 23, 2015
• SINGLE FORT HILL LANE CLOSURE – STARTS DECEMBER 14, 2015
• JOB SITE CLOSED FOR X-MAS – DECEMBER 24 & 25, 2015
• UNION ROAD CLOSURE – STARTS JANUARY 6, 2016

CAMPUS STUDENT INVOLVEMENT
• Internships – 4 Clemson student interns.
• Summer internships – 8 Clemson students have accepted offers.