Clemson Core Campus
Construction Update
January 4, 2016

WORK PLANNED FOR THIS WEEK (1/4 – 1/8)
• Continued slab on grade pour at Building A Level 0.
• Pour Building B Level 2 mezzanine slab on metal deck.
• Continue masonry veneer preparation at Building D & A.
• Continue Building D, A, & C interior MEP and framing work.
• Continue installation of Building D, A, & C exterior framing/sheathing.
• Continue sprinkler installation at Building A & C.
• Continue underground utility installation.
• Complete installation of Building D Elevators 8 & 9.
• Continue drywall installation at Building D.
• Continue laying brick at Building D & A – North faces.
• Set mechanical equipment at Building A mechanical room.
• Start high TPO roof installation at Building D.
• Complete Stair 3 in Building A.

WORK PLANNED FOR NEXT WEEK (1/11 – 1/15)
• Continue masonry veneer preparation at Building D & A.
• Continue Building D, A, & C interior MEP and framing work.
• Continue installation of Building D, A, & C exterior framing/sheathing.
• Continue sprinkler installation at Building A & C.
• Continue underground utility installation.
• Potential start of installation of Building A Elevators 2 & 3.
• Continue drywall installation at Building D.
• Continue laying brick at Building D & A – North faces.
• Continue high TPO roof installation at Building D.
• Potential start of high TPO roof at Building A.

IMPORTANT ITEMS
• Fort Hill sidewalk adjacent the jobsite closed.
• CONCRETE POURS – JAN. 4, JAN. 5, & JAN. 6, 2016
• UNION ROAD CLOSURE – STARTS JANUARY 6, 2016

CAMPUS STUDENT INVOLVEMENT
• Internships – 4 Clemson student interns.
• Summer internships – 8 Clemson students have accepted offers.