WORK PLANNED FOR THIS WEEK (4/11 – 4/15)
• Continue masonry veneer at Building C – West & North face and B – East face.
• Continue Building D, A, C, & B interior MEP, framing, and drywall installation.
• Start installation of Building B Elevators 4 & 5.
• Installing Building B Level 3 PVC membrane roof.
• Continue window, storefront, and curtainwall installation at Building D, A, & C.
• Start installation of Stair 7 in Building C.
• Continue installing 1st coat of interior paint in Building A. Start final coat in Building D.
• Continue installation of floor/wall tile and restroom millwork in Building D & A.
• Continue fire alarm and telecom cabling installation.
• Resume installation of kitchen equipment – hoods.
• Deliver emergency generator for installation.
• Start acoustical ceiling grid installation at Buildings D & A.
• Start installation of final storm utilities and site grading.

WORK PLANNED FOR NEXT WEEK (4/18 – 4/22)
• Continue masonry veneer at Building C – West & North face and B – East face.
• Continue Building D, A, C, & B interior MEP, framing, and drywall installation.
• Continue installation of Building B Elevators 4 & 5.
• Installing Building B Level 2 (Northside) PVC membrane roof.
• Continue window, storefront, and curtainwall installation at Building D, A, & C.
• Continue installation of Stair 7 in Building C.
• Continue installing 1st and final coat of interior paint in Buildings D & A.
• Continue installation of floor/wall tile and restroom millwork in Building D & A.
• Start thermoplastic flooring in Building B.
• Continue fire alarm and telecom cabling installation.
• Continue acoustical ceiling grid installation at Buildings D & A.
• Start installation of slate wall panels at Building D.
• Potential start of specialty and MEP trim/device installation in Buildings D & A.
• Continue installation of final storm utilities and site grading.

IMPORTANT ITEMS
• Fort Hill sidewalk adjacent the jobsite closed.
• UNION ROAD CLOSURE: JANUARY 6, 2016 – AUGUST 1, 2016

CAMPUS STUDENT INVOLVEMENT
• Internships – 4 Clemson student interns.
• Summer internships – 8 Clemson students have accepted offers.

112 DAYS REMAINING