Clemson Core Campus
Construction Update
April 18, 2016

WORK PLANNED FOR THIS WEEK (4/18 – 4/22)
• Continue masonry veneer at Building C – West & North face and B – East face.
• Continue Building D, A, C, & B interior MEP, framing, and drywall installation.
• Continue installation of Building B Elevators 4 & 5.
• Installing Building B Level 2 (North side) PVC membrane roof.
• Continue window, storefront, and curtainwall installation at Building D, A, & C.
• Continue installation of Stair 7 in Building C.
• Continue installing 1st and final coat of interior paint in Buildings D & A.
• Continue installation of floor/wall tile and restroom millwork in Building D & A.
• Start thermoplastic flooring in Building B.
• Continue fire alarm and telecom cabling installation.
• Continue acoustical ceiling grid installation at Buildings D & A.
• Start installation of slate wall panels at Building D.
• Start specialty and MEP trim/device installation in Buildings D & A.
• Continue installation of final storm utilities and site grading.

WORK PLANNED FOR NEXT WEEK (4/25 – 4/29)
• Continue masonry veneer at Building C – West & North face and A – Southwest face.
• Continue Building D, A, C, & B interior MEP, framing, and drywall installation.
• Continue installation of Building B Elevators 4 & 5.
• Installing Building B Level 2 (South side) PVC membrane roof.
• Continue window, storefront, and curtainwall installation at Building D, A, & C.
• Continue installation of Stair 7 in Building C.
• Continue installing 1st and final coat of interior paint in Buildings D & A.
• Continue installation of floor/wall tile and restroom millwork in Building D & A.
• Continue thermoplastic flooring in Building B.
• Continue fire alarm and telecom cabling installation.
• Continue acoustical ceiling grid installation at Buildings D & A.
• Continue installation of slate wall panels at Building D.
• Continue installation of specialty and MEP trim/devices in Buildings D & A.
• Continue installation of final storm utilities and site grading.

IMPORTANT ITEMS
• Fort Hill sidewalk adjacent the jobsite closed.

UNION ROAD CLOSURE: JANUARY 6, 2016 – AUGUST 1, 2016

CAMPUS STUDENT INVOLVEMENT
• Internships – Starting 5/2 will have 7 full time Clemson students interning on project.