Clemson Core Campus
Construction Update
October 27, 2015

WORK PLANNED FOR THIS WEEK (10/26 – 10/30)
• Pour Building C Level 5 & 6 topping slabs.
• Continue installation of Building B steel.
• Continue Building C Level 2-4 framing connection installation.
• Complete roofing dry-in at Building D trusses.
• Start roofing dry-in at Building A trusses.
• Continue Building D interior MEP and framing work.
• Continue installation of Building D exterior framing/sheathing.
• Continue sprinkler installation at Building A.
• Continue Building A interior MEP and framing work.
• Continue installation of Building A exterior framing/sheathing.
• Continue underground utility installation.
• Continue installation of Building A exterior framing/sheathing.
• Start masonry mobilization for veneer at Building D.

WORK PLANNED FOR NEXT WEEK (11/2 – 11/6)
• Pour Building A Level 6 topping slab.
• Continue installation of Building B steel.
• Start installation of Building C Level 6 load bearing walls.
• Continue Building C framing connection installation.
• Continue roofing dry-in at Building A trusses.
• Continue Building D interior MEP and framing work.
• Continue installation of Building D exterior framing/sheathing.
• Continue sprinkler installation at Building A.
• Continue Building A interior MEP and framing work.
• Continue installation of Building A exterior framing/sheathing.
• Continue underground utility installation.
• Continue masonry veneer preparation at Building D.
• In-Wall Inspection at Building D Level 3.

IMPORTANT ITEMS
• Fort Hill sidewalk adjacent the jobsite closed.
• CRANE DEMOBILIZATION – OCTOBER 26 & OCTOBER 27, 2015
• CONCRETE POURS – OCTOBER 28 - OCTOBER 30, 2015
• POTENTIAL SINGLE LANE CLOSURE AT ALPHA BETA: 10/29/15

CAMPUS STUDENT INVOLVEMENT
• Internships – 4 Clemson student interns.
• Clemson Competitions – WT provide information/feedback to project teams