

# Clemson Core Campus Construction Update September 17, 2014



## WORK UPDATE FOR THIS WEEK (9/15 – 9/19)

- Continued selective site demolition.
- Continued installation of storm utilities along Klugh to Alpha Beta.
- Installation of storm utilities along Alpha Beta started.
- Installation of sanitary sewer utilities along Klugh to Alpha Beta started.
- ATM made safe Tuesday.
- WT office space fit out started today.
- Alpha Beta to have single lane closure on Friday for water pothole.

## WORK PLANNED FOR NEXT WEEK (9/22 – 9/26)

- Continued selective site demolition and ATM demolition.
- Continued installation of storm utilities along Klugh to Alpha Beta.
- Tentative continuation of storm utilities along Alpha Beta.
- Continued installation of sanitary sewer utilities along Klugh.
- Installation of specialty fence screen.
- WT office space fit out to continue this week.

## CONSTRUCTION IMPACTS

- **SINGLE LANE CLOSURE ON ALPHA BETA: SEPTEMBER 19**
- **ALPHA BETA ROAD CLOSURE: SEPTEMBER 28 – OCTOBER 3**

## IMPORTANT ITEMS

- Design Development Meeting – September 23<sup>rd</sup>
- Alpha Road Closure Meeting – September 24<sup>th</sup>
- “For Permit” Grading Documents – October 1<sup>st</sup>
- Design Development Documents – October 1<sup>st</sup>

## CAMPUS STUDENT INVOLVEMENT

- Internships – Currently have two Clemson students working part time on the project.
- Reviewing Construction Documents – Small graduate group session for student class project (4 students).